TULLY'S @ RAINIER COMNMONS

As of April 3, 2006

C.0.# |DESCRIPTION APPROVED |DECLINED |PENDING |BILLED |PAID
#1 Surveying XX XX XX
#2 Import/Export XX XX XX
#3 Parking Lot Striping XX XX XX
#4 Upgrade Structural Lumber XX
#5 HVAC - XX XX XX
#7 Asphalt Paving -Existing Lot XX
#8 Off Site Sewer Connection XX XX XX
#9 Seattle City Light Primary power Vault  |XX XX XX
#11 Remove Guardrail & Shrubs XX XX XX
#12 Permits for Change Order # 8 XX XX XX
#13 Additional Paving XX XX
#14 Special Inspections XX XX
TICE

#6 Brick & Siding Colors XX ‘
#10 Double Doors at Mop Sink XX XX XX

# 1 Work Order - Rewire Sign XX XX XX

# 2 Work Order - Trellis Cover XX - We did not do work

# 3 Work Order - Additional Sidewalk XX XX

# 4 Work Order - Caulking & Sheet Metal XX XX

# 5 Work Order - Misc. Electrical XX XX

# 6 Work Order - Relocate 2 outlets XX

# 7 Work Ofder -Additional Espresso circuit XX

# 8 Work Order - Move Lights/Add track lites | XX
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